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August 20, 1991

Ms., Rhonda E. McBride (SHS-11l)
Remedial Project Manager

U.S. Environmencal Protection Agency
Region V

230 South Dearborm Street

Chicago, IL 60604

Re: EPA Region V ARCS Contract No. 68-W8-0093
Work Assignment No. 23-5L1Z
Donchue Project No. 20032

Submittal of Revised Work Plan and Countract Pricing Proposal
for Ormet Corporation En erme Agsessment

Dear Ms. McBride:

Enclosed please find two copias of the Work Plan and Comntract Pricing Proposal
(Revision No. 2) for the Ormet Corporation Endangerment Assessment work
assigrmenc. The Work Plan was revised per Statement of Work Revision No. 1
datad July 18, 1991 and actached to Work Asgsignment Form No. 6. Copies have
been forwarded to Project Officer Pacricia Vogtman and Comtracting Officer
Brigitcte Manzks under separata cover.

Please notae that the duration of this project has now been extended co 27
monchs (previously 18 monchs) per your request. Twenty (20) LOE has been
added to Task 4 of the Work Plan for incorporating into the Human Health
Evaluation Report comments provided by U.S. EPA on July 3, 1991 (Task 2).
Thirty-six (36) LOE has been budgeted for providing pre- and post-ROD tachni-
cal assistancs undar the direction of the U.S. EPA RPM (Task 5). Addition-
ally, 78 LOE has been raquestad for project administration/management during
the added duracion and for the project closaout (Task 6).

the following is a summary of changes made in the Work Plan:

Rage section Descripcion
1 1.0 Paragraph 2 Revised
9 2.2 Paragraph 4 Added
10 2.4 Subtask 1.3 Added
11 2.4 Subtask 2.7.4 Added
14 2.4 Subtask 5.1 Revised
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Donchue TG

ARCHITECTS

ﬂgust 20, 1991

Page 2
SCIENTISTS
15 2.4 Subtask 6.1 Revised
15 3.0 Ravised
15 4.0 Paragraph 1 Revised
21 Schedule Revised

Please call me if you have any questions or comments.

Sincerely,

DONQOHUE & ASSOCIATES, INC.

P

Mansour Ghiasi, P.E.
Site Manager

MG:ds
Enc: Contract Pricing Proposal (2 copilas)

cc: EPA
Pactricia Vogtman, Project Officer (1 copy)
Brigicte Manzks, Comntracting 0fficer (1 copy)

ONO

Roman Gau

Tom Dalcon

Stephanis Raeith

Mike Crosser

Work Assigrnment Files
PMO Files

ICAIR/LIFE SISTEMS
Jo Ann Duchens (2 copies, Contract Pricing Proposal--
appropriate labor and cost shesects only)
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CONTRACT PRICING PROPOSAL COVER SHEET

1. SOLICITATIQN/CONMTRACT MQOIFICATION

WoA. # 23-5LIZ

HPQAM ARMWNUVvES
OM8 MO,

3090-0116

NOTE: This form 1 used in CONTracT sctians if OMIETION of COST Or OrICING ABTE it AQUWRY.

(Sew AAR 15 .804-5(b))

1. NAMmE AMQ AQQA Qr A (Inctuae ILP Coaey

TA. NAME ANG TITLE OF GRPERGR'S POINT 118, TELEPFOMNE <
QF CONTACT
Mansour Ghiasi, Site Manager | (312) 902-71

1. TYPE OF CONTRACT ACTICON /Checa)
A. NEW CONTRACT O. LETTER CONTRACT
8. CHANGE QROER E. UNPRICED ORDER

C. PRICE REVISION/ F OTHER (Speaty)
X~ AEDETERMINATION

8. PROPOSED COST (A»8=C)
8. PROFIT/ C.TQTAL

A, COST

S 149,413

Qrmet Corporation Endangerment Assessment Bannibal, Chio

Janmuary 1990 thru March 19
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Work Plan - Revision No. 2
Ormet Endangerment Assessment
August 1991

1.0 INTRODUCTION

This revised Work Plan describes the proposed technical effort and estimated
cost to be performed by Donohue & Associates, Inc. (Donohue) for Work Assign-
ment No. 23-5LIZ under Contract No. 68-W8-0093 for the U.S. Environmental
Protection Agency (U.S. EPA). The work assignment is titled "Endangerment
Assessment for the Ormet Corporation Site." The majority of the work for this
project will be carried out by Donohue’s team subcontractor, Interdisciplinary
Consulting and Information Research, Life Systems, Inc. (ICAIR/Life Systems).

The plan revision is in response to Work Assigmment Amendment No. 6 to incor-
porate into the Final Baseline Risk Assessment Report the additional comments
provided by U.S. EPA and to provide technical and administrative support
requested by U.S. EPA.

1.1 Site Background

The Ormet site is located between the west bank of the Ohio River and Ohio
State Route No. 7, near Hannibal, Ohio, on the northeastern half of a lens-
shaped stretch of land approximately 2.5 miles long and about 0.5 miles wide.
Several former lagoons and a former pot-liner storage area are located on the
northeastern portion of the property.

A primary aluminum production plant is operated at the site. The main plant
operation is the conversion of alumina (Al903) into aluminum utilizing pow-
dered alumina dropped into molten cryolite (NajAlFg). An electric current of
approximately 85,000 amperes is then passed from a carbon anode, through the
solution, to a cathode lining. The electricity breaks the alumina down into
molten aluminum and oxygen.

Analyses of the sludge from the former lagoons indicated elevated concentra-
tions of fluoride, cyanide, and ammonia. Surface sediment samples from one of
the lagoons contained high levels of phenolics, cyanide, and polynuclear aro-
matic hydrocarbons, some of which are documented carcinogens.

Analyses of the groundwater from monitoring wells indicated high concentra-
tions of fluoride, cyanide, and dissolved solids. Analyses of groundwater
collected from an interceptor well system, designed to protect the potable and
process groundwater sources, indicated high levels of fluoride and cyanide.

A Consent Order between Ormet Corporation, the Ohio Environmental Protection
Agency (OEPA), and the U.S. EPA, Region V, was signed in March 1987. Ormet
Corporation has been investigating the site for the last several years for the
purpose of preparing a Remedial Investigation/Feasibility Study (RI/FS).
Additional (Phase II) sampling remains to be completed under the Consent
Order.
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° The Superfund Exposure Assessment Manual, U.S. EPA, April 1988
(EPA/540/1-88/001).

® The Exposure Factors Handbook, U.S. EPA, July 1989 (EPA/600,/8-89,/043).

Other U.S. EPA guidance documents, as referenced in the above documents, will
be used as appropriate.

The assessment of risks in a baseline public health evaluation is an evalua-
tion which characterizes and quantifies the impact of site contamination upon
human populations under the assumption of no remedial action. This assessment
is composed of four major analyses:

Data Evaluation
Exposure Assessment
Toxicity Assessment
Risk Characterization

0 O 0 o

These analyses are discussed in Sections 2.1.1 to 2.1.4 of this approach. The
ecological assessment focuses on analyses of effects on plants and animals on
or near the site. This effect is described in Section 2.1.6.

2.1.1 Data Evaluation

Once field investigation activities (i.e., Phase II sampling) are complete,
the data evaluation task begins. The task commences with data gathering and
ends with a set of data for use in the baseline risk assessment. While there
are data evaluation efforts that must be performed by other members of the
RI/FS team (i.e., the RP), there are also data evaluation steps that must be
performed in the context of the risk assessment. Once monitoring and other
site data are received from Ormet (including any descriptive or tabular sum-
maries and mapping of qualified data), the data will be gathered and sorted by
medium (if not done by the RP) and reviewed by the risk assessors to:

° Evaluate analytical methods to determine which data are appropriate for
use in quantitative risk assessment.

® Evaluate quantitative limits (i.e., sample quantitation limits) with
regard to health-based reference concentrations.

° Eliminate chemicals for which there are no positive data.
® Determine data quality with respect to laboratory qualifiers (i.e.,
codes) to eliminate data points which are unusable for quantitative

risk assessment.

° Compare blank data with associated sample results to eliminate non-site
contamination.
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2.1.3 Toxicity Assessment

The toxicity assessment weighs available evidence for the potential of each
contaminant to cause adverse health effects. This assessment also attempts to
describe the relationship between the extent of exposure to a contaminant and
the increased likelihood or severity of adverse effects.

Each chemical’s non-carcinogenic and carcinogenic effects will be described in
tabular format. A summary of toxicity values (i.e., reference doses and slope
factors) will be prepared for both carcinogens and non-carcinogens. These
values will reflect the most up-to-date information available on each contami-
nant of concern and will use EPA’'s recommended hierarchy of toxicity informa-
tion (i.e., EPA’s Integrated Risk Information System (IRIS), Health Effects
Assessment Summary Tables (HEAST), other EPA values).

2.1.4 Risk Characterization

The final step of the baseline risk assessment characterizes risk. Toxicity
and exposure assessments are integrated into a quantitative expression of
risk. For non-carcinogens, estimated intakes are compared to appropriate
toxicity values (i.e., reference doses) for each contaminant of concern over a
specified time period. If the ratio of exposure to toxicity (the hazard
quotient or index) exceeds one (1.0), there may be a concern for potential
non-cancer effects. At the Ormet site, more than one non-carcinogenic chemi-
cal must be addressed. Assessing risks one chemical at a time may underesti-
mate risk associated with simultaneous exposures to several contaminants. To
assess non-carcinogenic effects posed by more than one chemical, the hazard
index (i.e., summing hazard quotients) approach will be utilized. If the
hazard index exceeds unity, there may be concern for potential health effects,
even though the hazard quotient for each individual chemical does not exceed
unity. Additivity of toxic effects by the same mechanism will be assumed.

For carcinogens, risks are estimated as an incremental probability of an indi-
vidual developing cancer over a lifetime as a result of exposure to a poten-
tial carcinogen. Estimated intakes are multiplied by each chemical’s slope
factor and summed across populations. Cancer risk estimates will be compared
to EPA’'s recommended target risk range of 10-%4 to 10-7.

The risk characterization will be completed with a discussion of the numerical
risks and an explanation and interpretation of those results. The discussion
will be qualified by mentioning major assumptions and uncertainties within the
assessment.

2.1.5 Documentation of the Baseline Risk Assessment

The documentation of the baseline risk assessment will be a report which add-
resses the objectives of the risk assessment process, that is, (1) to deter-
mine whether remedial action is warranted, (2) to provide a basis for chemical
levels protective of human health, and (3) to provide a basis for comparing
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@ Observe and qualitatively characterize tree, shrub and herbaceous
species numbers and distributions in the wooded carbon runoff area.

° (Observe and qualitatively characterize signs of stress (e.g., yellowing
leaves or death) in vegetation occurring in the wooded carbon runoff
area and other areas of thick carbon material build-up or elevated
contaminant levels.

°© Observe the upper soil layers in areas of thick carbon material build-
up and elevated contaminant levels and estimate the degree of plant
material decay. Make the same observations in a similar, uncontami-
nated area of the site. Take soil moisture into consideration in
evaluation of observations.

° Observe the following on site in an area not affected by carbon
material build-up or elevated contaminant levels:

- Tree, shrub and herbaceous species numbers and distributions.
- Signs of vegetation stress.
- The degree of plant material decay in the upper soil layers.

Incorporate this information in evaluation of potential biological
stress in contaminated areas.

9 TIdentify and prepare a list of bird species present on site.

° QObserve, identify and prepare a list of mammals making tracks, scat and
burrowing holes in disposal ponds in the vicinity of the construction
material scrap dump, used pot-liner areas and the area downstream of
outfall 004 to the Ohio River.

® Perform limited live-trapping for small mammals in the wooded carbon
runoff area and one other area of thick carbon material build-up or
area.of elevated contaminant levels.

¢ Prepare a summary of sediment toxicity studies for chemicals of
potential concern at this site.

9@ Address surface water and sediment contamination relative to adequate
protection of aquatic resources of the Ohio River.

® Evaluate sediment contamination relative to outfall 004 and possible
effects of biological resources. Review permit applications, discharge
monitoring reports and other pertinent data which the Ohio Environmen-
tal Protection Agency may have on the site. Evaluate potential effects
on the water area and the area downriver of the location where the
outfall discharges to the river.
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2.2 Approach for Technical Support

The approach to providing technical support during this work assignment is
designed to ensure that the U.S. EPA RPM is afforded expertise in the area of
risk assessment throughout the project.

Technical document review will be provided for three RP submittals (which may
include sampling technical memoranda, work plans, or other related documents)
and a review of the draft FS. The detailed review of the FS will include
comments on the technical adequacy and accuracy of cleanup goal calculations
and remedial action objectives for both human populations and ecological
resources. Also included will be review comments on whether risk assessment
issues were addressed during screening and detailed analysis of alternatives.
The review of the FS will be performed by a senior ICAIR/Life Systems risk
assessor. The review of the other RP submittals will be done by the ICAIR/
Life Systems program manager/principal investigator for the Ormet site.

Attendance at meetings and phone consultations with the RPM are also critical
to the success of this project. Therefore, a task has been included for the
program manager/principal investigator to attend six such meetings (dates to
be determined by the U.S. EPA RPM at her discretion) and provide consultations
on an as-needed basis.

As an added task in this revised Work Plan, Donohue will provide technical
assistance, as directed by the U.S. EPA RPM, prior, during, and after issuance
of the Record of Decision. Thirty-six (36) LOE has been budgeted for this
task.

2.3 Management Approach

Because all technical work on this project will be provided by Donohue’s team
subcontractor, ICAIR/Life Systems, the Donohue site manager will function
primarily in an administrative capacity. This will include formal submittal
of the work.plan and all contract deliverables, cost and schedule control,
preparation of monthly progress reports, and liaison with the EPA RPM on
administrative matters.

The ICAIR/Life Systems program manager will oversee the techmnical staff
assigned to this project. Donohue has granted the ICAIR/Life Systems manager
the authority to coordinate and communicate directly with the EPA RPM on tech-
nical matters to ensure that the work is performed in a timely manner and that
the correct expertise is used in each task. Donohue will be kept informed of
the technical progress of the work assignment through monthly status calls and
telephone logs that document discussions between the RPM and ICAIR/Life Sys-
tems. In the interest of conserving technical review time, all RP documents
may be sent by EPA directly to the ICAIR/Life Systems program manager without
being sent first to the Donohue site manager. However, the resulting review
comments on RP documents and other deliverables will be submitted by ICAIR/
Life Systems first to Donohue; Donohue will, in turn, forward them to the RPM.
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2.

2.

2.

2.

Task

3.

3

S

6

7

8

1

.2

Perform toxicity assessment. Identify reference doses and slope
factors for each contaminant of potential concerm. Develop tables
describing adverse health effects. Include exposure toxicity sum-
maries for chemicals contributing to risk.

Perform risk characterization. Review outputs of exposure and toxi-
city assessments. Calculate risk estimates for noncarcinogens and
carcinogens using both current and future use scenarios. Prepare
summary tables including explanation and interpretation of results.

Baseline Risk Assessment Report:

2.7.1 Prepare draft report summarizing results of Tasks 2.2 through
2.6. Document is assumed to be approximately 200 pages in
length (single spaced, exclusive of work sheet printouts).

2.7.2 Attend review comment meeting with U.S. EPA to discuss the
report. One ICAIR/Life Systems person is assumed at a one-day
meeting in Cleveland, Ohio.

~2.7.3 Revise and submit final report according to agreed-upon review

comments. Submit a total of 11 copies of the report to U.S.
EPA.

2.7.4 Incorporate into the final Human Health Evaluation Report,
dated March 15, 1991, the comments provided by U.S. EPA on
July 3, 1991 and submit a total of 11 copies of the revised
report to U.S. EPA. Twenty (20) LOE has been budgeted for
this task.

Management and administration activities during risk assessment
phase.

3.0 - Preliminary Ecological Assessment

Information Collection. Obtain additional site information from the
USFWS, OEPA, ODNR, and the U.S. EPA.

Develop an ecological inventory for the site.

3.2.1 Perform a cursory literature review to establish regional
terrestrial and aquatic ecological characteristics and to
identify potentially sensitive and protected species indigen-
ous to an area in the vicinity of the site. Retain plant and
animal specialists to perform literature review and a site
visit. Prepare an ecological inventory for the site according
to U.S. EPA, Risk Assessment Guidance for Superfund, Volume
II, Environmental Evaluation Manual.

-11-
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3.3 Perform a contaminant analysis for the ecological assessment.

3.3.1 Review sampling results and draft RI chapters describing the
results of the site characterization.

3.3.2 Review the results of monitoring data evaluation performed as
part of the human health evaluation and select contaminated
media and contaminants of concern for the ecological assess-
ment. Include results of ERT sampling effort.

3.4 Perform an exposure assessment for ecological receptors.

3.4.1 Develop a site conceptual model describing ecological path-
ways.

3.4.2 Perform a qualitative contaminant fate and transport analysis.
Review in-house references and summarize fate and transport
characteristics of contaminants of concern. Perform site-
specific fate and transport analyses based on information
provided in draft RI chapters.

3.4.3 Suggest potentially complete exposure pathways, exposure
points, and potentially exposed ecological populations.

3.4.4 Develop estimates of exposure levels (environmental media
concentrations) for sensitive and protected ecological
species.

3.5 Perform a toxicity assessment for ecological receptors.

3.5.1 Conduct a literature search and acquire references on the
ecotoxicity (including sediment toxicity) of contaminants of
concern.

3.5.2 Review references and prepare brief toxicity summaries (assume
half-page each) for contaminants of concern. Identify criti-
cal toxicity values and bioassay results to characterize dose-
response characteristics for relevant sensitive and protected
species.

3.6 Identify state and federal ARARs and TBCs for sensitive and protected
species indigenous to the site area.

3.7 Perform risk and impact evaluation.

3.7.1 Characterize current impacts on indigenous aquatic and terres-
trial populations of sensitive and protected species.

3.7.2 Characterize potential future impacts to indigenous aquatic

and terrestrial populations of sensitive and protected
species.

-13-
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5.2 Provide in-person technical support and advise at meetings with the
EPA RPM, CEPA, the RP, and the community. Six one-day meetings are
assumed (three in Columbus, Ohio, one in Hannibal, Ohio and two in
Chicago).

Task 6.0 - Project Management

6.1 Extend the period of performance from June 1991 to March 1992.
Prepare and submit 27 monthly progress reports (for the period of
January 1990 through March 1992).

6.2 Provide cost and schedule control.

6.3 Coordinate with EPA on final invoicing and project closeout.

3.0 DELIVERABLES

The deliverables to be submitted to U.S. EPA under this work assignment are
the:

Work Plan and Contract Pricing Proposal (draft, final, Revision No. 1
and Revision No. 2)

Baseline Risk Assessment - Human Health Evaluation (draft. final. and
revised final)

Baseline Risk Assessment - Environmental Evaluation (draft and final)
Review Comment Report on the FS

Review Comment Report on RP submittals (3)

4.0 SCHEDULE

The period of performance of this work assignment is estimated to be 27 months

(from January 1990 through March 1992). Milestones established for this work
assignment are listed in Table 3.

This schedule does not contain milestones for document reviews or meeting
attendance (Task 5.2). Reviews will be completed 15 days after receipt of the

RP document; meeting dates will be set by the U.S. EPA RPM on an as-required
basis.

-15-



0.0

1.0

2.0

3.0

4.0

TABLE 1

OUTLINE FOR BASELINE RISK ASSESSMENT REPORT

FRONT MATTER

Title Page
Forward

Table of Contents
List of Figures
List of Tables
List of Acronyms

I VAR e

EXECUTIVE SUMMARY

INTRODUCTION

1.1 Overview

1.2 Site Background

1.3 Scope of Assessment

1.4 Organization of Risk Assessment Report

IDENTIFICATION OF CHEMICALS OF POTENTIAL CONCERN

General Site-Specific Data Collection Considerations
General Site-Specific Data Evaluation Considerations
Chemicals of Potential Concern in Soils

Chemicals of Potential Concern in Groundwater

Chemicals of Potential Concern in Surface Water/Sediments
Chemicals of Potential Concernm in Air

Summary of Chemicals of Potential Concern
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EXPOSURE ASSESSMENT

Characterization of Exposure Setting
Identification of Exposure Pathways
Quantification of Exposure
Identification of Uncertainties
Summary of Exposure Assessment
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W WN e

TOXICITY ASSESSMENT

Toxicity Information for Non-carcinogenic Effects
Toxicity Information for Carcinogenic Effects

Chemicals for Which No EPA Toxicity Values are Available
Uncertainties Related to Toxicity Information

Summary of Toxicity Information
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TABLE 2
OUTLINE FOR PRELIMINARY ECOLOGICAL ASSESSMENT REPORT
FRONT MATTER

Title Page
Forward

Table of Contents
List of Figures
List of Tables
List of Acronyms

bd b bd B Dd B
(e ARV /RN S R VO R

EXECUTIVE SUMMARY
INTRODUCTION

1.1 Objectives of the Ecological Assessment
1.2 Scope of the Ecological Assessment
1.3 Organization of This Report

SITE AND STUDY AREA DESCRIPTION

2.1 Physical Description of the Site/Study Area
2.2 Summary of Ecological Inventory

DESCRIPTION OF CONTAMINANTS OF CONCERN

3.1 Identification of Site Contaminants of Ecological Concern
3.2 Envirommental Fate of Contaminants of Concern
3.3 Ecotoxicological Properties of Contaminants of Concern

CHARACTERIZATION OF EXPOSURE

Define Ecological Populations Likely to be Exposed
Identification of Possible Exposure Points
Identification of Possible Exposure Routes

Summary of Potentially Complete Exposure Pathways
Exposure Point Concentrations and Doses

LR SR R R
W &~ wN e

CHARACTERIZATION OF RISK OR THREAT

5.1 Summary of Criteria Exceedances

5.2 Documentation of Possible and/or Actual Effects

5.3 Bioassay Results for Site Samples

5.4 Histopathological Evaluation

CONCLUSIONS, RECOMMENDATIONS AND LIMITATIONS OF THIS ASSESSMENT

REFERENCES

ARCS /P /ORMET /AAD
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MANSOUR GHIASI, P.E.
Project Engineer
Environmental Services Division

EDUCATION:

M.S. - Civil Engineering - Geotechnical Engineering - University of
Kentucky - 1985

B.S. - Civil Engineering - University of Kentucky - 1982

PROFESSIONAL REGISTRATION:

Professional Engineer -
Illinois, 1989

AREAS OF SPECTIALTY:

Civil Engineering
Geotechnical Engineering
Solid Waste Management
Hazardous Waste Management
Remedial Design

EXPERIENCE :

Mr. Ghiasi has experience in various envirommental and geotechnical
engineering projects. He has performed investigation, analysis, and
design of solid and hazardous waste and civil engineering projects.
These projects include landfill design, remedial design, hazardous
waste management facilities, and groundwater studies. He serves as
geotechnical engineer/project engineer for the Environmental Services
Division at Donohue’s Chicago office. Some of his project experience
includes:

* US Ecology Sheffield Site, Sheffield, Illinois. A corrective
measures design is required for this hazardous waste facility
which is regulated under RCRA and CERCLA. As a design engineer,
Mr. Ghiasi participated in establishing a project strategy and
defining the scope of the pre-design investigation. He prepared
the Program Management Plan which outlines the general approach
and defines the overall management strategy for implementing the
corrective measures. He also provided technical support during
the Field Sampling Plan preparation in the areas of groundwater
and subsurface field investigation and geotechnical engineering



cost estimates were prepared for the removal and disposal of the
tanks and contaminated soil. A study was also performed to
investigate the presence of lead-based paint at the facility.
Guidelines were recommended for the proper removal techniques
and disposal of the lead-contaminated paint.

Geomembrane Installation Certification. Mr. Ghiasi has served
as a certification engineer on the following projects: Chain-
of-Rocks Landfill, Granite City, Illinois (Cells 1 and 2); and
Milam Landfill, St. Louis, Illinois. he made periodic field
visits to verify that standard installation procedures were
implemented and that proper documentation was generated.

Mr. Ghiasi reviewed all installation and testing documents for
accuracy and completeness and certified the final installation
reports.

Kettleman Hills, California. Mr. Ghiasi was responsible for the
design and analysis of the Leachate Collection/Removal (LCR)
system for a double-lined, hazardous waste landfill. He also
analyzed the leachate removal riser pipes for structural stabil-
ity and the primary ramp under dynamic loads. Mr. Ghiasi pre-
pared construction specification for all aspects of the landfill
according to the CSI format.

Adams Center V, Fort Wayme, Indiana. Mr. Ghiasi analyzed
hydraulic efficiency of the LCR system for a double-lined land-
fill. He also analyzed the landfill cover for slope stability
against sliding and waste settlement. Mr. Ghiasi compiled the
landfill design report for submittal to the regulatory agency.

NIES, Wichita, Kansas. Mr. Ghiasi was involved in the design of
an above-ground industrial landfill consisting of leak detection
system and primary and secondary leachate collection systems.
Each system was a composite unit of natural and synthetic mater-
ials. Mr. Ghiasi made use of the "Hydrological Evaluation of
Landfill Performance" (HELP) computer model to estimate the
water and leachate movement through and out of the landfill. He
also evaluated the landfill for slope stability, bearing capa-
city, and settlement problems.

NIES, Wichita, Kansas. As a resident engineer, Mr. Ghiasi was
responsible for overseeing an industrial landfill construction.
His responsibilities included:

- verification of the key design element;

- observation of the design related construction activities
and interaction with the client and the construction qual-
ity assurance engineers;

- approval of design changes when redesign of a certain dis-
posal cell element became necessary.



PROFESSIONAL MEMBERSHIPS:

American Society of Civil Engineers, Geotechnical Division
Association of Groundwater Scientists and Engineers

PRESENTATIONS, PUBLICATIONS, AND AWARDS:

Presentations:

"The Use of Groundwater Tracer During Well Installation", presented
at the First National Outdoor Action Conference on Aquifer Restora-
tion, Groundwater Monitoring and Geophysical Methods, May 18-21,
1987, Las Vegas, Nevada.

Publications:
"Extraction of TCE-Contaminated Ground Water by Subsurface Drains and

a Pumping Well", Ground Water Journal, Vol. 28, No. 1, January-
February 1990. .

EMPLOYMENT HISTORY:

1988 - Present Donohue & Associates, Inc.

1985 - 1988 Woodward-Clyde Consultants

1984 - 1985 McCoy & McCoy Environmental Consultants
DQ5-050791
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J. A. Duchene

BS in Biology/Chemistry, University of Dayton, 1968
Magters in Business Administration, John Carroll University, 1985

Joined Life Systems, April, 1984

As an envirommental scientist, participates in risk assessment activities
and oversight of remedial activities by responsible party contractors.
Participates in sampling activities, exposure assessment and health
effects evaluations. Serves as Program Manager/Task Manager on USEPA and
other govermmental contracts. Responsible for both technical and
financial planning, implementation and tracking performance within these
projects.

PROGRAM MANAGER

As ARCS Regional Program Manager (EPA Regions IV and V), is responsible
for overall management of risk assessment activities at sitas in Ohio,
Indiana, Michigan, Illinois, Minnesota and Wisconsin. These site
activities include risk assessment in all phases of site remediationm and
oversight of similar activities performed by a responsible party's
contractor. Currently managing a technical team for remediation at:

well field in Indiana

contaminated lake in the Upper Peninsula of Michigan
universal joint manufacturing plant in Michigan
sludge lagoon at a manufacturing facility in Michigan
manufacturing facility in Michigan

defense plant in Ohio

Lanfills in Minnesota and Indiana

A metal placing facility in Michigan

® 00000 00
gl

Serves as Program Manager for a contract to perform water-quality risk
asgessments during the National Bioaccumulation Study. Manager of a
technical support team evaluating fish tissue data from contaminated
industrial and agricultural sites. Developed and upgraded toxicity fact
sheets for analytes in the study.

TASK MANAGER

Managed two Work Assignments that conducted technical audits of quality
control data at nineteen commercial land disposal sitas. Supervised a
technical team that analyzed laboratory control data and compared per-
formance on both a site basis and an overall program basis. Within these
two assignments procedures used were completely documented to comply with
a QA Project Plan preparad prior to implementationm.

Serves as the Task Manager for Risk Assessments at hazardous waste sites.
These projects involve coordination with USEPA Technical Contacts on
review of site and background data, assessment of the response of human
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Served as Task Manager for a number of expert witness support assign-
ments. Responsible for planning and implementing Work Assigmments for
providing technical support for both Comprehensive Eanvironmental Response,
Compensation and Liability Act (CERCLA) and Resource Comservation and
Recovery Act (RCRA) actions. Expert support was provided in the disci-
plines of process chemistry, drum recycling, geohydrology, sulfide
chemistry, lab pack disposal and secondary smelting for sites including
Miami Drum Services, Citizens Gas and Coke and McCook Lead Supply.

Task Manager for a Workshop on acid deposition monitoring for smowfall
and snow pack. This assignment involved selection of a multidisciplinary
group of 24 snow researchers and assigning them one of four critical
aspects of monitoring acid deposition for snow (snowfall, snow pack, soil
interface and melt water). Planned and organized the structure of the
workshop to include discussion papers, workgroup sessions and plenary
sessions. Was responsible for the compilation of a meeting summary
report detailing specific recommendations regarding needed research in
the four monitoring areas. The summary report prioritized each work-
group's recommendation into an overall framework for use by EPA's Office
of Acid Deposition, Envirommental Monitoring and Quality Assurance in
developing a research plan.

Served as Task Manager om an assigmment to provide a response to research
recommendations contained in the "Joint Report of the Special Envoys on
Acid Rain" by Drew Lewis and William Davis. Directed the review of draft
material to respond to recommendations made in six specialized areas of
research. The recommendations raport include both descriptions of
ongoing and proposed projects and budgetary summaries in a timeline
format.

Managed a work assigmment to provide assistance to the National Parks
Service in organizing and implementing a workshop convened to discuss the
critical performance threshold for damage to stone and other materials.
The- one~day meating, held at the American Institute of Architects in
Washington, DC, debated the topic from a number of perspectives. A
transcript of the taped proceedings provided the documentation of the
lavel at which the damages as effects of air pollutants result in
remedial action.

Task Manager for a Workshop on Damage to Real Structures. This
assignment involved planning and organizing a meeting for 30 participants
to discuss methods for extending dose-response relatiomships for acidic
deposition damage to real structures. Authored the workshop summary
report that organized the meeting discussions into recommendations for
further work in this area.

Managed a work assignment for EPA's EMSL-Las Vegas which developed a
decision tree for evaluating biomarkers of exposure. In close
asgociation with a biomarker expert, drafted a straw man version of the
model. Assembled a review panel to discuss the assumptions of the model
and the decision rules governing each stage of the development of a
biomarker of exposure as it moves toward use as a field tool.
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MEETINGS AND ACCOMMODATIONS MANAGER

Meetings and Accommodation Manager for all ICAIR-organized conferences
(1984-1987). Organized and implemented 25 diffarent meetings ranging
from Symposia to small peer review meetings. Primary duties within this
function are to provide logistical support for meetings including: site
selection, negotiations, meeting room setup, audiovisual equipment needs,
graphics, meal functions, travel, accommodations, press releases,
advertising, transcription and proceedings publication. A partial list
of meetings implemented include: review meetings on lead, fluorosis,
formaldehyde and radionuclides; a symposium on quantitative risk
assegsment; public meetings on research plans for nitrogen dioxide,
incineration-at-sea and the habitability of the Love Canal Emergency
Declaration Area; workshops on mutagenicity testing protocols, water
reuse, biomarkers, material effects, the direct/delayed research plan and
acid deposition monitoring of smowfall/snow pack.

Prior Experience

City of Mentor August, 1981 to April, 1983
Mentor, OH

PURCHASING AGENT

Centralization of purchasing function for all City Departments. Re-
sponsible for procurement for all services and supplies for City.
Responsible for planning, operating and capital budgets. Handled con-
tract administration and formal bidding procedures.

City of Maple Heights May, 1972 to August, 1981
Maple Heights, OH

PURCHASING AGENT

Respoﬁsible for purchasing all supplies and equipment for all City
Departments. Also involved in contract administration and capital
equipment program.

Ohio State University January, 1969 to July, 1970
Columbus, OH

RESEARCH TECHNICIAN
Developed research techniques involved in maintaining microbiological
cultures in relation to particulate material in Lake Erie. Other duties
included work in electron microscopy, data analysis and water sampling/

testing.

Professional Affiliacions

Society of Envirommental Toxicology and Chemistry
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Duchene, J.A., "Hazardous Waste Ground-Water Task Force Facility
Assegsment Program, Program Analytical Quality Control Summary Report:
Cases 11-19," Work Assignment Report, Subcontract No. TES EMI-LS,
Contract No. 68-01-7037, TR-693~-154; Life Systems, Inc., Cleveland, OH;
August, 1986.

Rangas, M.J.; Friadman, P.; Tyburski, T.E. and Duchene, J.A., "Quality
Agsurance on the Groundwater Monitoring Task Force Facility Assegsment
Program - Symposium Paper,'" TR-964; Life Systems, Inc., Cleveland, OH;
June, 1986.

Duchene, J.A., "Hazardous Waste Ground-Water Task Force Facility
Agssessment Program Laboratory Quality Control Data Evaluation Report,”
Work Assignment Reports (for different facilities), Subcontract No. TES
EMI-LS, Contract No. 68-01-7037, TR-693~144, -149, -151, -152; Life
Systems, Inc., Cleveland, OH; January - September 1986.

Rangas, M.J. and Duchene, J.A., "Office of Environmental Engineering and
Technology 5-Year Research Plan," Work Assignment Report, Contract

No. 68-02-4038, TR-576~110A; Life Systems, Inc., Clevaland, OH;
September, 1985. ‘

Pfister, R.M.; Frea, J.I1.; Dugan, P.R.; Randles, C.I.; Zaebst, K.;
Duchene, J.M.; McNair, T. and RKennedy R., "Chlorinated Hydrocarbon,
Microparticulate Effects on Microorganisms Isolated from Lake Erie,"
Proc. 13th Confarence, Great Lakes Research, 82-92; 1970,



